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Department of Energy 

ROCKY FLATS OFFICE 
P.O. BOX 928 

GOCDEN. COLORADO 80402-0928 

Mr. Martin Hestmark 
U. S. Environmental Protection Agency, Region VIII 
ATIN: Rocky Flats Project Manager, 8HWM-RI 
999 18th Street, Suite 5OO,8 WM-C 
Denver, Colorado 80202-2405 

Mr. Gary Baughman 
Hazardous Waste Facilities Unit Leader 
Colorado Department of Health 
4210 East 11 th Avenue 
Denver, Colorado 80220 

Gentlemen: 

As agreed to in the May 22,1991 meeting concerning Operable Unit No. 2 Woman Creek 
Interim Measure/Interim Remedial Action Plan (TM/IRAp), we were to submit a schedule for 
the IM/IRAp, including construction and implementation, by June 12,1991. At this time, the 
schedule being proposed by EG&G is unacceptable to DOE. Therefore, as discussed with your 
staff on June 10, we are deferring submittal of the schedule until we can agree with EG&G on 
an acceptable schedule. In the meantime, preparation of the I M / I W  has begun and is 
expected to be completed and ready for public comment in October 1991. We are attempting to 
agree to a schedule which allows start up of the collection and treatment system by next June. 

In addition, we have discussed smamlining of the DOE National Environmental Policy Act 
(NEAP) requirements with DOE Headquarters (HQ) on the draft IhUIlUP. We were unable to 
reduce the HQ NEPA review period below 30 days. 

We will keep you informed on progress of schedule finalization. If you have any questions, 
please contact Scott Grace of my staff at 966-7 199. 

Sincerely, 
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A. Rampenaap, EM453 
J. Kersh, EG&G/RF 
E. Evered, EG&G/RF 
T. Greengard, EG&G/RF 
G. Anderson, EG&G/RF 
B. Frazer, EPA 
J. Schieffelin, CDH 
B. Barry, CDH 


